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Next Maintenance Day No More Planned

Yasyuki converter test 6/13/07?

End of Physics

Flammable Gas Pu

" Schedule”

6/28

Open Shield Wall

End of Run Party
Start Shutdown 2007 7/2/07

Remove HBD East 7/19/07

MPC South remove for upgrade 7/20/07
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Mixing House Flammable Gas Head Malfunction
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« C-A recalibrated

twice before the
failure.

- Head failed ~ 11:00

PM. Cut power to
mixing house putting
detectors in purge
mode.

- Power recovered

~12:15 AM.

+ Systems running

~3:00 AM but full
recovery took until
~12:00 NOON.

* Failed head was

replaced, but does
this solve anything?



= Yesterday's Access:

Limited work doneby:

MuTr
MuID
TOFW
HBD

No problems encountered

No more resticted accesses planned until end of Run 7
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Next Access Day: June 13 2007 brief access
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Converter test: place thin copper strips near beampipe
on west side.
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RPC Factory
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Tent, lots of tables, jib crane and
shelves from 832 are available and
ready to be moved.-> List given to C.
Pearson to arrange for riggers.

PHENIX techs and students will sort
and prep tent parts.

C. Pearson/D. Lynch to arrange for
carpenters to erect tent.

Minutes & Action Items from Yousef
rec'd.

R. Towell now at BNL to run factory.
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RPC Assembly “"Factory” at BNL
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Equipment

Tent (Gap Testing, Module Assembly, Cosmic Ray Test), (existing from

PHENIX PC w/ sealed lights and HEPA filters)
2 ~9000 btu/hr AC's (portable or window type)
1 Gap Check Table ~5' x 8.5'
2 Staging Tables ~5' x 8.5'
2 optical Tables ~5' x 8.5' for module assembly
HV/LV Crate & Electronics
DAQ Table ~3.5' x 5" holds DAQ Computer, CAMMAC & NIM Crate
2 Cosmic Ray Test stands ~6' x 9’
1 Computer Desk for data analysis computer ~3' x4’
2 Phone/ethernet connections for DAQ and computer desks
12 110V duplex outlets on 4-6 20 amp circuits (4-15 amp, 2-20
amp?)
1 Rolling transport table ~5'x8' to move gaps & modules in tent & to
storage
~ 4 chairs, 2 for each desk
Book shelf
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Equipment

Outside of Tent
- Storage racks for gaps, modules, raw materials & fabricated frame details
- Interior racks for test gases (near tent 2 R-134A, 1 SF6, 1 isopropane)
- Half octant assembly table
- 3 ton-1ton jib crane/A-Frame hoist for half octant ass'y area
- Tech area:
+ Desk & chairs
* Hardware & tool cabinets (lockable)
+ Phone & internet (shared with tent computer)
* Book shelf
* File cabinet (lockable)
Outside of Building 912
- Storage racks for spare and empy gas bottles
- Area for N2 buggy
Utilities
- Electric, phone and internet
- N2 gas lines from buggy to gap & module storage areas
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Equipment (Not in Layout)
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Security & Safety
- Barriers (To Be Defined)
- SF6/R134A detector

Housekeepmg & Misc.

Trash cans (2)

- Water (Drinking)

- Vacuum

- Printer

-  Webcam (2?)

- Weather station?

Portable ladder

- Hand tools, portable electronic tools, etc.
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Procedures Review

PHENIX  / atest Counts

Last week there were 55 active procedures to be evaluated.
Now we have 51 active, 76 inactive
9 evaluated and up to date
4 evaluated and need minor revisions/signatures
37 not yet evaluated:
* Gas System Procs (8) Rob to review
- Elect System Procs (21) Paul to review

* Mech System Procs (9) Don to review

Efforts continue
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JTA Review

All training records gathered for PHENIX technical staff techs and
engineers.

n s and

Cannot change JTA's yet because of inco su"'enaee N

Equivalencies.

Visual Basic/Excel pro e mdlvudual records
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2007 Summer Shutdown Schedule

S
PH- ENIX
Item Start Complete
Z RPC Factory set up 5/15 2011?
C HBD West repair 4/26 9/14
h End of Run 7 6/26 6/26
n Flammable Gas Purge 6/26 6/27
. Open rolling wall, disassemble and store 6/28 6/28
& EOR Party 6/29 6/29
a MuID collar removal, MMS move S. 7/9 7/9
I Disconnect EC and Move to AH 7/10 7/16
RPC Engineers coordination visit 7/16 7/26
S Reconnect EC for maintenance in AH 7/16 7/23
u Move MUID collar to AH 7/16 7/16
p Install IR floor plates, rolling cart
& move manlift to IR 7/17 7/18
P Install CM access ladder 7/18 7/18
o Remove HBD East 7/19 7/19
r Remove MPC South 7/20 7/20
T MPC South upgrade/ bench tests 7/23 8/13
Move CM south 7/23 7/23
2 Remove SouthEast Vertical Lampshade  7/24 7/24
O Remove MPC North 7/25 7/30
(@) MPC North upgrade/bench tests 7/30 8/6
7 Note: C-A Cooling water improvements are planned for this summer. This may involve

interuption of water cooling for most/all of the summer. Please let me know if water cooling is
necessary for any subsystem operations this summer.
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2007 Summer Shutdown Schedule (cont'd)
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ﬁ Item Start Complete
h MuTr Capacitor Decapitation 7/25 8/31
n Reinstall MPC North 8/6 8/13
' Move CM North 8/13 8/13
c Reinstall MPC South 8/13 8/20
a Repair RXNP Phototube 8/13 8/20
| Install CM Crane 8/20 9/3
C-A arc flash work (no power) 8/23 8/24
S Misc. Subsystem Maint./repair/Upgrade 7/16 10/1
u Misc. Infrastructure Improvements 7/16 10/1
P MuTr FEE Prototype (Sta. 2N Ilwr oct.) 9/3 9/28
P HBD West Mechanical/Gas Reinstall 9/17 9/24
o HBD EAST Mechanical/Gas Reinstall 9/24 10/1
r HBD Electrical Reinstall 9/17 10/8
+ EC Roll In 10/8 10/10
DC East repair 10/11 10/12
2 HBD/MPC/Other TBD Commissioning 10/1 10/31
O Start of Run 8 11/1 11/1
O
7
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5 Year Plan

HBD Repairs, DC (minor) repairs), MPC N&S upgrade, MuTr
FEE upgrade prototype, infrastructure upgrades & repairs,
misc. subsystem work

MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs,
infrastructure upgrades & repairs, misc. subsystem work

NCC S, FVTX, infrastructure upgrades & repairs, misc.
subsystem work

NCC N, upgrades contingency & wishlist, infrastructure upgrades
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number

(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)

6/7/2007
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Other Work

T e
PH- ENIX

+ Empty and discard old container

* VTX chiller test: Done

- New Crane: rec'd estimate ~$7K (1 ton)
~$9K (2 ton)

- Stairway to HBD rec'd estimate ~$ 2K

* NCC Electronics

* CM Extension Step
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PH ENIX Where To Find
PHENIX Technical Info

For the PHENIX Staff there is
no problem that is too difficult

3. Find x.

Jcm

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

o o - - o o o J' o o o o e o o o
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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